

FUT procurement identification number (FUT id nr)	Object designation / assignment (name of the procurement)	Description/ scope	Type	Project (Extension part)	For participation in procurement registration is required with consulting brokers or qualification system	Only prequalified suppliers in TransQ can participate Trans Q code	Contract type	Scheduled time for qualification of suppliers	Scheduled time for invitation to tender	Scheduled time for submission of tenders	Planned assignment start	Estimated cost SEK million	Procurement certainty	Comment
2651	Building and installation works 7 Stations (Sofia, Hammarby kanal, Gullmarsplan, Slakthuset, Sickla, Järla and Nacka C)	The contract comprises framework completions and installations for entrances, ticket halls, mezzanines, platforms, technical plan, service tunnel, ventilation shaft, fire shaft, etc.	Building and installation works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Design & Build Contract	2022-05-01	2022-09-01	2023-04-01	2024-05-01	600-700	Yellow - relatively certain information	This contract replaces former construction contracts regarding: - Sofia & Hammarby kanal - Gullmarsplan & Slakthuset - Sickla, Nacka och Järla
3711	Rock excavation and civil works Hagastaden, including building and installation	The contracts comprise rock shafts for tunnels, platform rooms, vertical shafts. Works with heavy steel and concrete framework for Hagastaden station and connecting tunnels to Odenplan and Hagalund. Earth and foundation works for ticket halls. The contracts comprise,	Rock excavation and civil works	Arenastaden	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	finished	finished	Ongoing evaluation	2021 Q1	>1000	Green - information certain (within 3 months)	
3717	Rock excavation and civil works Arenastaden and Södra Hagalund	The assignment includes construction of a Access tunnel and preparation of an establishment area, rock shafts for tunnels, platform rooms, vertical shafts. Works with heavy steel and	Rock excavation and civil works	Arenastaden	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	ongoing	Ongoing procurement	2021-02-22	2021-Q3	> 1 000	Green - information certain (within 3 months)	Replaces 3716, 3712 and 3713.
3727	Building and installation works Södra Hagalund and Arenastaden	The contracts comprise, among other things, framework completions with light walls, wall panels, forging, glass partitions, false ceiling, floor and other surface layers. Installations for heating	Building and installation works	Arenastaden	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	2022-Q1	2022-Q1	2022-Q4	2023-Q1	>1000	Red - information uncertain	Replaces 3722 och 3723.
3742	BEST assembly (Track-, Electrical-, Signal- and Telecommunication works)	The contract comprises assembly works for new rail installation. Rail and switch assembly, third-rail installation, low-voltage installations in rail tunnels, signals, etc.	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Arenastaden	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022-Q1	2022-Q1	2022-Q4	2022-Q4	200-400	Red - information uncertain	
4715	Concrete tunnel	Concrete tunnel	Rock excavation and civil works	Barkarby	Precualification in TransQ is required	Yes 9.4.3	Design & Build Contract	2023-01-01	2023-03-02	2023-10-31	2023-12-29	40	Red - information uncertain	
4721	Building and installation, Järfälla tunnel and stations	Including framework completion Installations (building incl. telecom)	Building and installation works	Barkarby	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	ongoing	Ongoing procurement	2021-03-01	2021-04-01	500-1,000	Green - information certain (within 3 months)	
4743	Track, Electricity 400 volt, 3:rd rail, ducting	Järfällatunneln, BEST Track (Track-, Electrical-, Signal- and Telecommunication works)	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Barkarby	Precualification in TransQ is required	Yes 9.1.1	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021-01-15	2021-06-30	2021-10-01	250-300	Green - information certain (within 3 months)	No separat qualification. Former procurement ID nr 4742 is included in 4743
4744	Signal	BEST Signal (Track-, Electrical-, Signal- and Telecommunication works)	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Barkarby	Precualification in TransQ is required	Yes 9.1.1	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021-01-04	2021-09-30	2022-01-01	25	Yellow - relatively certain information	
5711	Kvicksundsvägen, Concrete tunnel	Construction of a concrete tunnel, including preparatory works, sheeting, earth and rock excavation, grouting and reinforcement works. Pipe excavation	Rock excavation and civil works	Depot	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Completed	Ongoing procurement	2021-01-25	2021 Q1	300-500	Green - information certain (within 3 months)	Railway plan, and Environmental ruling - estimated 2020- Q4
5712	Access tunnel (excl. concrete tunnel) Örbyleden	Mainly including preparatory works, sheeting, earth and rock excavation, including injection and reinforcement works.	Rock excavation and civil works	Depot	Precualification in TransQ is required	Yes 9.4.3	Build only contract	Completed	Ongoing procurement	2021-01-13	2021-Q1	50-100	Green - information certain (within 3 months)	Railway plan, and Environmental ruling - estimated 2020- Q4
5713	Main tunnel, connecting tracks and sidings hall. Interior fittings and installations in underground tunnel and cavern.	Excavation of main cavern and connecting tunnels. Installations in access- and service tunnel, connecting track and storage hall below ground. (Sprinklers, lighting,	Rock excavation and civil works	Depot	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021-04-15	2021 Q4	2022 Q1	600-700	Yellow - relatively certain information	Railway plan, and Environmental ruling - estimated 2020- Q4 Also including former procurement 5726
5740	BEST (Track, Electric power, Signal- and Telecommunication)	BEST Includes all new Track-, Electrical power, Signal , Telecommunication installations and channeling within exiting depot in Högdalen and new tunnel between existing depot and greenline ( Farstabanan)	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Depot	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2021-01-11	2021-05-31	2021-11-31	2022 Q3	100-300	Green - information certain (within 3 months)	Railway plan, and Environmental ruling - estimated 2020- Q4
7711	Rail and service tunnel Kungsträdgården (Ktg)	The contract comprises rock shafts for rail tunnels and service on Blasieholmen. Concreting works and connecting earth works for ways up and entrances are also included.	Rock excavation and civil works	Södermalm	Precualification in TransQ is required	Yes	Build only contract	Ongoing procurement	Ongoing procurement	2021-01-04	2020-02-15	300-500	Green - information certain (within 3 months)	the previous procurement has been canceled and will now be redone.
7715	Civil works Sofia	The contract comprises a rock shaft for rail tunnel and station areas. Concreting works and connecting earth works for ways up and entrances are also included. The greatest depth of the facility is at the passage under Saltsjön. The new facility connects to the existing station Kungsträdgården.	Rock excavation and civil works	Södermalm	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	ongoing	Ongoing procurement	Ongoing evaluation	2020-10-30	500-1000	Green - information certain (within 3 months)	Overruled
7716	Civil works Hammarby kanal	The contract comprises a rock shaft for rail tunnel and station areas at Sofia and Hammarby kanal. Concreting works and connecting earth works for ways up and entrances are also included.	Rock excavation and civil works	Södermalm	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021-03-15	2021-10-15	2022-Q1	500-1000	Green - information certain (within 3 months)	

8714	Civil works Sickla	Rock shaft for rail tunnel, holding tracks and station spaces and concreting works as well as connecting earth works.	Rock excavation and civil works	Nacka	Qualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	Ongoing procurement	2021-06-11	2021-12-01	500-1000	Green - information certain (within 3 months)
8715	Civil works Järla	Rock shaft for rail tunnel, holding tracks and station spaces and concreting works as well as connecting earth works.	Rock excavation and civil works	Nacka	Qualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021-06-15	2022-01-15	2022 Q2	500-1000	Red - information uncertain
8716	Civil worksNacka	Rock shaft for rail tunnel, holding tracks and station spaces and concreting works as well as connecting earth works.	Rock excavation and civil works	Nacka	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Completed	Ongoing procurement	Ongoing evaluation	2021 Q3	500-1000	Green - information certain (within 3 months)
9712	Civil works Sockenplan , stage 2 / Slakthusområdet	Rock shafts for rail tunnel and station spaces and concreting works and connecting earth works.	Rock excavation and civil works	Söderort	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021-11-12	2022 Q2	2022 Q3	500-1000	Yellow- relatively certain information
9713	Civil works Sockenplan stage 3	Rock shafts for rail tunnel and station spaces and concreting works and connecting earth works.	Rock excavation and civil works	Söderort	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	2028 Q3	2028 Q3	2029 Q1	2029 Q2	50-100	Red - information uncertain
9715	Civil works Gullmarsplan	Rock shafts for rail tunnel and station spaces and concreting works and connecting earth works.	Rock excavation and civil works	Söderort	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	ongoing	Ongoing procurement	2021-03-14	2021-05-31	> 1 000	Green - information certain (within 3 months)
15022	Design of Metro to Älvsjö	Design of Metro to Älvsjö	Other	Älvsjö	Registration with consultant broker i required	No	Service		2021-10-15	2021-11-30	2022-01-15	250-300	Red - information uncertain
15023	Framework contract- hotels	Temporary stay	Other	All projects	No registration or prequalification is required	No	Service	Qualification of suppliers will be conducted in connection with	ngoing procurement	2021-01-18	2021-03-01	Unavailable	Green - information certain (within 3 months)
15024	Framework contract - apartment hotels	Temporary stay	Other	All projects	No registration or prequalification is required	No	Service	qualification of suppliers will be conducted in connection with	2021-01-18	2021-02-18	2021-03-15	Unavailable	Green - information certain (within 3 months)
15025	Framework contract- office hotels	Temporary stay	Other	All projects	No registration or prequalification is required	No	Service	qualification of suppliers will be conducted in connection with	2021-01-18	2021-02-18	2021-03-15	Unavailable	Green - information certain (within 3 months)
26721	Lifts	Vertical elevators for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.7	Design & Build Contract	2022-07-01	2022-08-01	2022-12-01	2023-02-01	50-75	Red - information uncertain
26722	Inclined lifts	Inclined elevatorsfor 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.7	Design & Build Contract	2022-07-01	2022-08-01	2022-12-01	2023-02-01	50-75	Red - information uncertain
26723	Escalators < 30 m	Escalators < 30 meter for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.6	Design & Build Contract	2021-07-31	2021-08-31	2021-12-31	2022-04-01	550-700	Red - information uncertain
26724	Escalators > 30 m	Escalators > 30 meter for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.6	Design & Build Contract	2021-07-31	2021-08-31	2021-12-31	2022-04-01	250-350	Red - information uncertain
26725	Fire- and tunnelventilation	Plumbing, pumping stations and ventilation for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.3.0 4.3.1 – 4.3.4 or 4.3.99	Design & Build Contract	2021-03-01	2021-04-01	2021-12-31	2022-04-01	200-400	Red - information uncertain
26726	Installationwork 7 stations	Electricity 400V, Telecom, and BMS for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Design & Build Contract	2021-03-01	2021-04-01	2021-12-31	2022-04-01	700-800	Red - information uncertain
26727	Plumbing, pumping stations and ventilation	Plumbing, pumping stations and ventilation for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.4.9	Design & Build Contract	2021-03-01	2021-04-01	2021-12-31	2022-04-01	200-300	Red - information uncertain
26741	Stadshagen - Civil and building works	Civil and building works for new rectifire substation above ground in Stadshagen	Civil and building works	Nacka-southern suburbs	Precualification in TransQ is required	Yes	Build only contract	2022-Q1	2022-Q2	2022-Q3	2022- Q4	5-10	Red - information uncertain
26743	Electricity 400V, Telecom	Electricity 400V, Telecom. For Kungsträdgården - Nacka and Sofia - Sockenplan	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022 Q3	2022 Q4	2023 Q2	2023 Q3	50-100	Red - information uncertain
26745	Mouting ducting and cabling	Mouting ducting och cabling. For Kungsträdgården - Nacka and Sofia- Sockenplan	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022 Q4	2023 Q1	2023 Q3	2023 Q4	50-100	Red - information uncertain
267421	Track, walking path, Third rail 750V.	Track work, troughs, Thrid rail 750 V . For Kungsträdgården - Hammarby Kanal and Sofia- Sockenplan	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022 Q1	2022 Q1	2022 Q3	2022 Q4	300-500	Red - information uncertain
267422	Track, walking path, Third rail 750V.	Track work, troughs, Thrid rail 750 V . For Hammarby Kanal - Nacka	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022 Q1	2022 Q1	2022 Q3	2022 Q4	300-500	Red - information uncertain
267441	Signal	Signalinstallation for Kungsträdgården - Nacka and Sofia - Sockenplan	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2023 Q1	2023 Q2	2023 Q4	2024 Q1	100-300	Red - information uncertain
26611	Vertical transport- high velocity elevators	19 High velocity elevators for the stations Sofia, Nacka C and Gullmarsplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.7	Design & Build Contract	2022-07-01	2022-08-01	2022-12-01	2023-02-01	100-200	Yellow- relatively certain information