

FUT procurement identification number (FUT id nr)	Object designation / assignment (name of the procurement)	Description / scope	Type	Project (Extension part)	For participation in procurement registration is required with consulting brokers or qualification system	Only prequalified suppliers in TransQ can participate Trans Q code	Contract type	Scheduled time for qualification of suppliers	Scheduled time for invitation to tender	Scheduled time for submission of tenders	Planned assignment start	Estimated cost SEK million	Link to further information	Procurement certainty	Procurement certainty	Comment
2651	Building and installation works 7 Stations (Sofia, Hammarby kanal, Gullmarsplan, Slakthuset, Sickla, Järla and Nacka C)	The contract comprises framework completions and installations for entrances, ticket halls, mezzanines, platforms, technical plan, service tunnel, ventilation shaft, fire shaft, etc.	Building and installation works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Design & Build Contract	2022-05-01	2022-09-01	2023-04-01	2024-05-01	600-700		Yellow - relatively certain information		This contract replaces former construction contracts regarding: - Sofia & Hammarby kanal - Gullmarsplan & Slakthuset - Sickla, Nacka och Järla
3717	Rock excavation and civil works Arenastaden and Södra Hagalund	The assignment includes construction of a Access tunnel and preparation of an establishment area, rock shafts for tunnels, platform rooms, vertical shafts. Works with heavy steel and	Rock excavation and civil works	Arenastaden	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	ongoing	Ongoing procurement	Awarded	2021-Q3	> 1 000		Green - information certain (within 3 months)	Red - information uncertain	Overruled
3727	Building and installation works Södra Hagalund and Arenastaden	The contracts comprise, among other things, framework completions with light walls, wall panels, forging, glass partitions, false ceiling, floor and other surface layers. Installations for heating	Building and installation works	Arenastaden	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	2022-Q1	2022-Q1	2022-Q4	2023-Q1	>1000		Red - information uncertain		Replaces 3722, 3723 and 3728
3742	BEST assembly (Track-, Electrical-, Signal- and Telecommunication works)	The contract comprises assembly works for new rail installation. Rail and switch assembly, third-rail installation, low-voltage installations in rail tunnels, signals, etc.	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Arenastaden	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022-Q1	2022-Q1	2022-Q4	2022-Q4	200-400		Red - information uncertain	Red - information uncertain	
4715	Concrete tunnel	Concrete tunnel	Rock excavation and civil works	Barkarby	Precualification in TransQ is required	Yes 9.4.3	Design & Build Contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2023-03-02	2023-10-31	2023-12-29	40		Red - information uncertain		
4721	Building and installation, Järfälla tunnel and stations	Including framework completion Installations (building incl. telecom)	Building and installation works	Barkarby	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	Ongoing procurement	2021/09/26	2021/11/01	500-1,000		Green - information certain (within 3 months)	Red - information uncertain	
4743	Track, Electricity 400 volt, 3:rd rail, ducting	Järfällatunneln, BEST Track (Track-, Electrical-, Signal- and Telecommunication works)	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Barkarby	Precualification in TransQ is required	Yes 9.1.1	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	Ongoing procurement	2021/06/30	2021/10/01	250-300		Green - information certain (within 3 months)	Red - information uncertain	No separat qualification. Former procurement ID nr 4742 is included in 4743
4744	Signal	BEST Signal (Track-, Electrical-, Signal- and Telecommunication works)	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Barkarby	Precualification in TransQ is required	Yes 9.1.1	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021/09/30	2022/03/01	2022/03/31	25		Yellow - relatively certain information	Red - information uncertain	
5711	Kvicksundsvägen, Concrete tunnel	Construction of a concrete tunnel, including preparatory works, sheeting, earth and rock excavation, grouting and reinforcement works. Pipe	Rock excavation and civil works	Depot	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Completed	Ongoing procurement	Awarded	2021 Q1	300-500		Green - information certain (within 3 months)	Red - information uncertain	Overruled
5710	Anslutningsspår Farstagenen	Rockexcavation of main cavern and connecting tunnels, concreteworks, servicetunnel, structure completion and installations in access- and service tunnel, connecting track and storage hall	Rock excavation and civil works and Installations works	Depot	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	8/30/2021	2022 Q2	2022 Q2	800-1000		Yellow - relatively certain information	Red - information uncertain	Railway plan estimated 2021-Q2 The procurement was previously called 5713 but has now changed name to 5710. The reason for the change is
5740	BEST (Track, Electric power, Signal- and Telecommunication)	BEST Includes all new Track-, Electrical power, Signal , Telecommunication installations and channeling within exiting depot in Högdalen and new tunnel between existing depot and greenline (Farstabanen)	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Depot	Precualification in TransQ is required	Yes 9.1.1	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	7/1/2021	11/30/2021	6/1/2022	100-300		Green - information certain (within 3 months)	Red - information uncertain	Railway plan estimated summer Q2 2021
7711	Rail and service tunnel Kungsträdgården (Ktg)	The contract comprises rock shafts for rail tunnels and service on Blasieholmen. Concreting works and connecting earth works for ways up and entrances are also included.	Rock excavation and civil works	Södermalm	Precualification in TransQ is required	Yes	Build only contract	Ongoing procurement	Ongoing procurement	Awarded	2021/03/01	300-500		Green - information certain (within 3 months)	Red - information uncertain	Overruled
7716	Civil works Hammarby kanal	The contract comprises a rock shaft for rail tunnel and station areas at Sofia and Hammarby kanal. Concreting works and connecting earth works for ways up and entrances are also included.	Rock excavation and civil works	Södermalm	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	Ongoing procurement	2021/10/15	2022-Q1	500-1000		Green - information certain (within 3 months)	Red - information uncertain	
8714	Civil works Sickla	Rock shaft for rail tunnel, holding tracks and station spaces and concreting works as well as connecting earth works.	Rock excavation and civil works	Nacka	Qualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	Ongoing procurement	2021/06/11	2021/12/01	500-1000		Green - information certain (within 3 months)		
8715	Civil works Järla	Rock shaft for rail tunnel, holding tracks and station spaces and concreting works as well as connecting earth works.	Rock excavation and civil works	Nacka	Qualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021/06/15	2022/01/15	2022 Q2	500-1000		Yellow - relatively certain information		
8716	Civil worksNacka	Rock shaft for rail tunnel, holding tracks and station spaces and concreting works as well as connecting earth works	Rock excavation and civil works	Nacka	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Completed	Ongoing procurement	awarded	2021 Q3	500-1000		Green - information certain (within 3 months)	Red - information uncertain	Overruled
9712	Civil works Sockenplan , stage 2 / Slakthusområdet	Rock shafts for rail tunnel and station spaces and concreting works and connecting earth works.	Rock excavation and civil works	Söderort	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2021/09/17	2022/03/31	2022 Q2	500-1000		Green - information certain (within 3 months)		

9713	Civil works Sockenplan stage 3	Rock shafts for rail tunnel and station spaces and concreting works and connecting earth works.	Rock excavation and civil works	Söderort	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2028 Q3	2029 Q1	2029 Q2	50-100		Red - information uncertain	
9715	Civil works Gullmarsplan	Rock shafts for rail tunnel and station spaces and concreting works and connecting earth works.	Rock excavation and civil works	Söderort	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Build only contract	ongoing	Ongoing procurement	Ongoing evaluation	2021-06-30	> 1 000		Green - information certain (within 3 months)	Red - information uncertain
15022	Design of Metro to Älvsjö	Design of Metro to Älvsjö	Other	Älvsjö	Registration with consultant broker i required	No	Service		2021-10-01	2021-11-30	2022-01-30	250-300		Yellow- relatively certain information	
15023	Framework contract- hotels	Temporary stay	Other	All projects	No registration or prequalification is required	No	Service	Qualification of suppliers will be conducted in connection with	2021-05-12	2021-06-11	2021-07-30	Unavailable		Green - information certain (within 3 months)	
15024	Framework contract - apartment hotels	Temporary stay	Other	All projects	No registration or prequalification is required	No	Service	qualification of suppliers will be conducted in connection with	2021-05-12	2021-06-11	2021-07-30	Unavailable		Green - information certain (within 3 months)	
15025	Framework contract- office hotels	Temporary stay	Other	All projects	No registration or prequalification is required	No	Service	qualification of suppliers will be conducted in connection with	2021-05-12	2021-06-11	2021-07-30	Unavailable		Green - information certain (within 3 months)	
26721	Lifts	Vertical elevators for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.7	Design & Build Contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2022-04-01	2022-10-01	2023-02-01	50-75		Red - information uncertain	
26722	Inclined lifts	Inclined elevatorsfor 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.7	Design & Build Contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2022-04-01	2022-10-01	2023-02-01	50-75		Red - information uncertain	
26723	Escalators < 30 m	Escalators < 30 meter for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.6	Design & Build Contract	Qualification of suppliers will be conducted in connection with evaluation of	2021-10-01	2021-12-31	2022-04-01	550-700		Red - information uncertain	
26724	Escalators > 30 m	Escalators > 30 meter for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.6	Design & Build Contract	qualification of suppliers will be conducted in connection with evaluation of tenders	2021-10-31	2021-12-31	2022-04-01	250-350		Red - information uncertain	
26725	Fire- and tunnelventilation	Plumbing, pumping stations and ventilation for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.3.0 4.3.1 – 4.3.4 or 4.3.99	Design & Build Contract	2022-03-01	2022-04-01	2022-09-01	2022-12-31	200-400		Red - information uncertain	
26726	Installationwork 7 stations	Electricity 400V, Telecom, and BMS for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Design & Build Contract	2022-02-01	2022-03-01	2022-08-01	2022-11-01	700-800		Red - information uncertain	
26727	Plumbing, pumping stations and ventilation	Plumbing, pumping stations and ventilation for 7 stations for Kungsträdgården - Nacka and Sofia - Sockenplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.4.9	Design & Build Contract	2022-03-01	2022-04-01	2022-09-01	2022-12-31	200-300		Red - information uncertain	
26743	Electricity 400V, Telecom	Electricity 400V, Telecom. For Kungsträdgården - Nacka and Sofia - Sockenplan	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022 Q3	2022 Q4	2023 Q2	2023 Q3	50-100		Red - information uncertain	Red - information uncertain
26745	Mouting ducting and cabling	Mouting ducting och cabling. For Kungsträdgården - Nacka and Sofia- Sockenplan	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022 Q4	2023 Q1	2023 Q3	2023 Q4	50-100		Red - information uncertain	Red - information uncertain
267421	Track, walking path, Third rail 750V.	Track work, troughs, Thrid rail 750 V . For Kungsträdgården - Hammarby Kanal and Sofia- Sockenplan	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022 Q1	2022 Q1	2022 Q3	2022 Q4	300-500		Red - information uncertain	Red - information uncertain
267422	Track, walking path, Third rail 750V.	Track work, troughs, Thrid rail 750 V . For Hammarby Kanal - Nacka	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2022 Q1	2022 Q1	2022 Q3	2022 Q4	300-500		Red - information uncertain	
267441	Signal	Signalinstallation for Kungsträdgården - Nacka and Sofia - Sockenplan	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Nacka-southern suburbs	Precualification in TransQ is required	Yes 9.1.1	Build only contract	2023 Q1	2023 Q2	2023 Q4	2024 Q1	100-300		Red - information uncertain	Red - information uncertain
26611	Vertical transport- high velocoty elevators	19 High velocity elevators for the stations Sofia, Nacka C and Gullmarsplan	Installations works	Nacka-southern suburbs	Precualification in TransQ is required	Yes 4.2.7	Design & Build Contract	Qualification of suppliers will be conducted in connection with evaluation of tenders	2022-04-01	2022-10-01	2023-02-01	100-200		Yellow- relatively certain information	
8707			Preparatory works	Nacka-southern suburbs	No registration or prequalification is required			Qualification of suppliers will be conducted in connection with evaluation of tenders	ngoing procurement	2021-05-24	2021 Aug			Green - information certain (within 3 months)	

	Uppdrag	Projekt	Registrering hos konsultmäkl	Transq	Entreprenadform	Kostnad
	Framework agreement	Barkarby	Precualification in TransQ is required	Yes 9.1.0	Build only contract	0-5
	Preparatory work	Arenastaden	Registration with consultant broker is required	Yes 9.4.1 – 9.4.9 or 9.4.99	Design & Build Contract	5-20
		All projects	No registration or prequalification is required	Yes 9.1.1		
	Access tunnel works	Depå		Yes 9.4.6	Combo	20-50
	Rock excavation and civil works	Nacka		Yes 9.4.7	Service	50-100
	Building and installation works	Söder		Yes 9.4.3		100-300
	Installation	Söderort		No		300-500
	BEST (Track-, Electrical-, Signal- and Telecommunication works)	Södermalm				500-1 000
	Other	Älvsjö				> 1 000
	Combination	All projects				Data missi

Upphandlare	Sannolikhet
Anders Karnestrand	Green - information certain (within 3 months)
Cecilia Tennfors	Red - information uncertain
	Yellow- relatively certain information
Pia Lindberg-Nedby	Data not available
Peter Malmsten	
ng	