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FUT procurement 

identification number 

(FUT id nr)

Object designation / 

assignment (name of 

the procurement)

Description/

scope

Type Project 

(Extension 

part)

Procurement 

procedure

Only 

prequalified 

suppliers in 

TransQ can 

participate

Contract type Scheduled time 

for qualification 

of suppliers

Scheduled time 

for invitation to 

tender

Scheduled time 

for submission 

of tenders

Planned 

assignment 

start

Estimated cost 

SEK million

Procurement 

certainty

Comment

3711 Rock excavation and civil 

works Hagastaden, 

including building and 

installation

The contracts comprise rock shafts 

for tunnels, platform rooms, vertical 

shafts. Works with heavy steel and 

concrete framework for Hagastaden 

station and connecting tunnels to 

Odenplan and Hagalund. Earth and 

foundation works for ticket halls. 

The contracts comprise, among 

other things, framework 

Rock excavation and civil 

works

Arenastaden Negotiated Yes

9.4.0

Build only 

contract

2019-09-01 2019-11-01 2020-06-01 2020-08-01 >1000 Red - information 

uncertain

Railwayplan - estimated Nov 

2019

3712 Rock excavation and civil 

works Södra Hagalund

The contracts comprise rock shafts 

for tunnels, platform rooms, vertical 

shafts. Works with heavy steel and 

concrete framework for Hagalund 

station and connecting tunnels to 

Hagastaden and Arenastaden. Earth 

and foundation works for ticket 

halls.

Rock excavation and civil 

works

Arenastaden Negotiated Yes

9.4.0

Build only 

contract

2019-10-01 2019-12-01 2020-05-01 2021-01-01 500-1,000 Red - information 

uncertain

Possible combined 

procurement for FUT id nr 

3712 and 3713.

Railwayplan - estimated Nov 

2019

3713 Rock excavation and civil 

works Arenastaden

The contracts comprise rock shafts 

for tunnels, platform rooms, vertical 

shafts. Works with heavy steel and 

concrete framework for complete 

station Arenastaden and connecting 

tunnels to Hagalund. Earth and 

foundation works for ticket halls.

Rock excavation and civil 

works

Arenastaden Negotiated Yes

9.4.0

Build only 

contract

2019-10-01 2019-12-01 2020-05-01 2020-11-01 300-500 Red - information 

uncertain

Possible combined 

procurement for FUT id nr 

3712 and 3713.

Railwayplan - estimated Nov 

2019

3714 Access tunnel Hagastaden The assignment includes 

construction of a Access tunnel and 

preparation of an establishment 

area

Rock excavation and civil 

works

Arenastaden Negotiated Yes

9.4.3

Build only 

contract

finished Procurement in 

progress

2019-05-15 2019-06-15 50-100 Green - 

information 

certain (within 3 

months)

Railwayplan - estimated Nov 

2019

3715 Access tunnel Södra 

Hagalund

The assignment includes 

construction of a Access tunnel and 

preparation of an establishment 

area

Rock excavation and civil 

works

Arenastaden Negotiated Yes

9.4.3

Build only 

contract

finished Procurement in 

progress

2019-03-06 2019-04-15 50-100 Green - 

information 

certain (within 3 

months)

Railwayplan - estimated Nov 

2019

3716 Access tunnel Arenastaden The assignment includes 

construction of a Access tunnel and 

preparation of an establishment 

area

Rock excavation and civil 

works

Arenastaden Negotiated Yes

9.4.3

Build only 

contract

2019-05-01 2019-07-01 2019-11-01 2020-12-01 50-100 Green - 

information 

certain (within 3 

months)

Railwayplan - estimated Nov 

2019

3722 Building and installation 

works Hagalund

The contracts comprise, among 

other things, framework 

completions with light walls, wall 

panels, forging, glass partitions, 

false ceiling, floor and other surface 

layers. Installations for heating, 

Building and installation 

works

Arenastaden Negotiated Yes

9.4.0

Build only 

contract

2021 Q1 2021 Q2 2022 Q1 2022 Q4 300-500 Red - information 

uncertain

Possible combined 

procurement for FUT id nr 

3722 and 3723.

Railwayplan - estimated Nov 

2019

3723 Building and installation 

works Arenastaden

The contracts comprise, among 

other things, framework 

completions with light walls, wall 

panels, forging, glass partitions, 

false ceiling, floor and other surface 

layers. Installations for heating, 

water, sewage, sprinklers, 

Building and installation 

works

Arenastaden Negotiated Yes

9.4.0

Build only 

contract

2020 Q4 2021 Q1 2021 Q3 2022 Q3 300-500 Red - information 

uncertain

Possible combined 

procurement for FUT id nr 

3722 and 3723.

Railwayplan - estimated Nov 

2019

3742 BEST assembly

(Track-, Electrical-, Signal- 

and Telecommunication 

works)

The contract comprises assembly 

works for new rail installation. Rail 

and switch assembly, third-rail 

installation, low-voltage installations 

in rail tunnels, signals, etc.

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Arenastaden Negotiated Yes

9.1.1

Build only 

contract

2021 Q1 2021 Q1 2022 Q1 2023 Q1 Unavailable Red - information 

uncertain

5711  Kvicksundsvägen, Concrete 

tunnel

Construction of a concrete tunnel,  

including preparatory works, 

sheeting, earth and rock 

excavation, grouting and 

reinforcement works. Pipe 

rerouting.

Rock excavation and civil 

works

Depot Negotiated Yes

9.4.0

Build only 

contract

2019-03-01 2019-05-15 2019-09-15 2019-12-01 300-500 Yellow- relativly 

certain 

information

Railway plan, and 

Environmental ruling - 

estimated summer 2020

5712 Access tunnel (excl. 

concrete tunnel)

Örbyleden

Mainly including preparatory works, 

sheeting, earth and rock 

excavation, including injection and 

reinforcement works.

Rock excavation and civil 

works

Depot Negotiated Yes

9.4.3

Build only 

contract

2019 Q4 2020 Q1 2020 Q3 2020 Q4 20-50 Yellow- relativly 

certain 

information

Railway plan, and 

Environmental ruling - 

estimated summer 2020

5713 Main tunnel, connecting 

tracks and sidings hall

Excavation of main cavern and 

connecting tunnels.

Rock excavation and civil 

works

Depot Negotiated Yes

9.4.0

Build only 

contract

2020 Q4 2021 Q1 2021 Q2 2021 Q3 300-500 Yellow- relativly 

certain 

information

Railway plan, and 

Environmental ruling - 

estimated summer 2020
5721 Expanded sidings shed Existing buildning above ground to 

be expanded with a garaging point 

for 4 trains.

Building and installation 

works

Depot Negotiated Yes Design & Build 

Contract

Data will be 

completed

Data will be 

completed

Data will be 

completed

Data will be 

completed

20-50 Red - information 

uncertain

5722 Extension of existing 

building

Extension of existing cleaning shed Building and installation 

works

Depot Negotiated Yes

9.4.0

Design & Build 

Contract

Data will be 

completed

Data will be 

completed

Data will be 

completed

Data will be 

completed

20-50 Red - information 

uncertain

5723 Workshop area A new workshop (C30), 

approximately 80x10 metres shall 

be built.

Building and installation 

works

Depot Negotiated Yes Build only 

contract

Data will be 

completed

Data will be 

completed

Data will be 

completed

Data will be 

completed

50-100 Red - information 

uncertain

5724 New cleaning and siding 

shed

Construction of a new building with

a garaging point for 8 trains.

Building and installation 

works

Depot Negotiated Yes Design & Build 

Contract

Data will be 

completed

Data will be 

completed

Data will be 

completed

Data will be 

completed

50-100 Red - information 

uncertain

5726 Interior fittings and 

installations in underground 

tunnel and cavern

Installations in work and service 

tunnel, connecting track and 

storage hall

below ground. (Sprinklers,  lighting, 

etc.)

Building and installation 

works

Depot Negotiated Yes Build only 

contract

2021 Q3 2021 Q4 2022 Q1 2022 Q2 50-100 Red - information 

uncertain

Procurement timetable - FUT



5740 BEST

(Track-, Electrical-, Signal- 

and Telecommunication 

works)

BEST

(Track-, Electrical-, Signal- and 

Telecommunication works)

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Depot Negotiated Yes

9.1.1

Build only 

contract

Data will be 

completed

Data will be 

completed

Data will be 

completed

Data will be 

completed

100-300 Red - information 

uncertain

7715 Civil works Sofia The contract comprises a rock shaft 

for rail tunnel and station areas. 

Concreting works and connecting 

earth works for ways up and 

entrances are also included. The 

greatest depth of the facility is at 

the passage under Saltsjön. The 

new facility connects to the existing 

station Kungsträdgården.

Rock excavation and civil 

works

Södermalm Negotiated Yes

9.4.0

Build only 

contract

2019-05-02 2019-07-02 2020-02-28 2020-06-01 500-1000 Green - 

information 

certain (within 3 

months)

Railway plan - estimated April 

2019

8714 Civil works Sickla Rock shaft for rail tunnel, holding 

tracks and station spaces and 

concreting works as well as 

connecting earth works.

Rock excavation and civil 

works

Nacka Negotiated Yes

9.4.0

Build only 

contract

2019-10-01 2019-12-01 2019-08-01 2019-11-01 300-500 Red - information 

uncertain

Railway plan - estimated April 

2019

8715 Civil works Järla Rock shaft for rail tunnel, holding 

tracks and station spaces and 

concreting works as well as 

connecting earth works.

Rock excavation and civil 

works

Nacka Negotiated Yes

9.4.0

Build only 

contract

2020-01-01 2020-03-01 2020 Q4 20121 Q1 300-500 Red - information 

uncertain

Railway plan - estimated April 

2019

15005 Organisation for Pre-

construction Condition 

Surveys.

- Contract Area-2

Organisation for pre-construction 

condition surveys according to the 

tunnel expansion projects of: 

Kungsträdgården-Luma, and Sofia-

Skanstull Marina.

Other All projects Open No Service n/a Ongoing 

procurement

§ 2019-01-30 5-20 Green - 

information 

certain (within 3 

months)

Ongoing procurement.

Jointly procurement procedure 

with Contract Area-3.

15006 Organisation for Pre-

construction Condition 

Surveys.

- Contact Area-3

Organisation for pre-construction 

condition surveys according to the 

tunnel expansion projects of: 

Sickla (Luma)-Nacka C, and Depot.

Other All projects Open No Service n/a Ongoing 

procurement

2018-12-17 2019-01-30 5-20 Green - 

information 

certain (within 3 

months)

Ongoing procurement.

Jointly procurement procedure 

with Contract Area-2.

15008 IT systems for IT support 

for environmental 

influences

The assignment is to develop a new 

IT system for environmental 

databases.

The environmental database shall 

handle reporting and review of 

larger amounts of measurement 

Other All projects Negotiated No Service n/a 2019-01-22 2019-01-24 2019-03-06 5-20 Green - 

information 

certain (within 3 

months)

15009 Organisation for measuring 

environmental influences 

(noise and vibrations etc.) - 

Contract area NORTH

Measurements and monitoring of 

vibrations, cracks/breakages, incl. 

fixed noise meters etc. (surveyors, 

management and rentals of 

instruments) for the tunnel 

Other All projects Open No Service n/a 2019-01-21 2019-02-28 2019-03-25 20-50 Green - 

information 

certain (within 3 

months)

15010 Organisation for measuring 

environmental influences 

(noise and vibrations etc.) - 

Contract area SOUTH

Measurements and monitoring of 

vibrations, cracks/breakages, incl. 

fixed noise meters etc. (surveyors, 

management and rentals of 

instruments) for the tunnel 

Other All projects Open No Service n/a 2019-01-21 2019-02-28 2019-03-25 20-50 Green - 

information 

certain (within 3 

months)

15011 Accommodation modules Removable modules for residential 

purposes. The modules are set for 

non-permanent use. The company 

will disassembled the modules and 

send them away, after the end of 

the rentalperiod.

Other All projects Open No Service n/a 2013-04-01 2019-06-01 2018-08-01 50-100 Red - information 

uncertain

26711 Track, walking path, Thrid 

rail 750V.

Track work, troughs, Thrid rail 750 

V . For Kungsträdgården - 

Hammarby Kanal and Sofia- 

Sockenplan

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Nacka-southern 

suburbs

Negotiated Yes

9.1.1

Build only 

contract

2020 Q1 2020 Q2 2020 Q4 2021 Q1 300-500 Red - information 

uncertain

26712 Track, walking path, Thrid 

rail 750V.

Track work, troughs, Thrid rail 750 

V . For  Hammarby Kanal - Nacka

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Nacka-southern 

suburbs

Negotiated Yes

9.1.1

Build only 

contract

2020-Q1 2020-Q2 2020-Q4 2021-Q1 300-500 Red - information 

uncertain

2672 Electricity 400V, Telecom Electricity 400V, Telecom. For 

Kungsträdgården - Nacka and Sofia 

- Sockenplan

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Nacka-southern 

suburbs

Negotiated Yes

9.1.1

Build only 

contract

2020 Q3 2020 Q4 2021 Q1 2021 Q1 50-100 Red - information 

uncertain

26731 Signal Signalinstallation for 

Kungsträdgården - Nacka and Sofia 

- Sockenplan 

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Nacka-southern 

suburbs

Negotiated Yes

9.1.1

Build only 

contract

2020 Q3 2020 Q4 2021 Q1 2021 Q1 100-300 Red - information 

uncertain

2674 Mouting ducting and cabling Mouting ducting och cabling. For 

Kungsträdgården - Nacka and Sofia- 

Sockenplan

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Nacka-southern 

suburbs

Negotiated Yes

9.1.1

Build only 

contract

2020 Q3 2020 Q4 2021 Q1 2021 Q1 50-100 Red - information 

uncertain

2676 Rectifier substation Joint procurement for all expansion 

lines

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Jointly Negotiated Yes

9.1.1

Design & Build 

Contract

2019-04-01 2019-06-01 2019-12-01 2020 Q1 200-400 Green - 

information 

certain (within 3 

months)

4713 Main tunnel, Järfälla tunnel The contract comprise mainly rock 

excavation works, rock 

reinforcement and grouting for 

tunnels, caverns, shafts. Concrete 

and steel structural works and 

concrete framework for among 

other underground stations 

Barkarby and Barkarbystaden. 

Sheet piling, earth- and foundation 

works for entrances and ventilation 

shafts.

Design responsibility for concrete 

and steel works, temporary 

geotecknical support structures and 

temporary installations for 

construction period that shall 

remain upon completion.

Rock excavation and civil 

works

Barkarby Negotiated Yes

9.4.0

Build only 

contract

2018-12-14 2019-02-04 2019-06-30 2019-10-01 > 1 000 Green - 

information 

certain (within 3 

months)

Environmental permit - 

approved.

Railwayplan - approved.



4721 Building and installation, 

Järfälla tunnel and stations

Including framework completion 

Installations (building incl. telecom)

Building and installation 

works

Barkarby Negotiated Yes

9.4.0

Build only 

contract

2019-07-01 2019-11-01  2020 Q3 2020 Q4 500-1,000 Red - information 

uncertain

4743 Electricity 400 volt BEST Electricity & Telecom

(Track-, Electrical-, Signal- and 

Telecommunication works)

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Barkarby Negotiated Yes

9.1.1

Build only 

contract

2021 Q3 2021 Q4 2022 Q2 2022 Q3 Unavailable Red - information 

uncertain

4744 Track BEST Track

(Track-, Electrical-, Signal- and 

Telecommunication works)

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Barkarby Negotiated Yes

9.1.1

Build only 

contract

2020 Q2 2020 Q3 2021 Q2 2021 Q3 Unavailable Red - information 

uncertain

4745 Signal BEST Signal

(Track-, Electrical-, Signal- and 

Telecommunication works)

BEST

(Track-, Electrical-, 

Signal- and 

Telecommunication 

works)

Barkarby Negotiated Yes

9.1.1

Build only 

contract

2022 Q1 2022 Q2 2022 Q4 2023 Q1 Unavailable Red - information 

uncertain

7711 Rail and service tunnel

Kungsträdgården (Ktg)

The contract comprises rock shafts 

for rail tunnels and service on 

Blasieholmen. Concreting works and 

connecting earth works for ways up 

and entrances are also included.

Rock excavation and civil 

works

Södermalm Negotiated Yes

9.4.0

Build only 

contract

Ongoing 2019-02-14 2019-08-14 2019-10-01 300-500 Green - 

information 

certain (within 3 

months)

Railway plan - estimated April 

2019

7713 Access tunnel 

Londonviadukten

The assignment includes 

construction of an Access tunnel 

and preparation of an establishment 

area Station Sofia

Rock excavation and civil 

works

Södermalm Negotiated Yes

9.4.3

Build only 

contract

Completed Ongoing 

procurement

2019-04-15 2019-06-01 100-300 Green - 

information 

certain (within 3 

months)

Railway plan - estimated April 

2019

7714 Access tunnel

Hammarby kanal, 

Hammarby fabriksväg

The contract comprises rock shafts 

for Access tunnel and creating 

establishment areas at ststion 

Hammarby sjöstad.

Rock excavation and civil 

works

Södermalm Negotiated Yes

9.4.3

Build only 

contract

2019-01-02 2018-03-06 2019-07-01 2019-08-15 50-100 Green - 

information 

certain (within 3 

months)

Railway plan - estimated April 

2020

7716 Civil works Hammarby 

kanal

The contract comprises a rock shaft 

for rail tunnel and station areas at 

Sofia and Hammarby kanal. 

Concreting works and connecting 

earth works for ways up and 

entrances are also included. 

Rock excavation and civil 

works

Södermalm Negotiated Yes

9.4.0

Build only 

contract

2019 Q4 2020 Q1 2020 Q3 2020 Q4 500-1000 Red - information 

uncertain Railway plan - estimated April 

2019

87131 Access tunnel Sickla,  

Värmdövägen

The assignment includes 

construction of an Access tunnel 

and preparation of an establishment 

area

Rock excavation and civil 

works

Nacka Negotiated Yes

9.4.3

Build only 

contract

2019-01-21 2019-02-22 2019-06-20 2019-08-30 100-300 Green - 

information 

certain (within 3 

months)

Possible combined 

procurement for FUT id nr 

87131 and 87132

Railway plan, and 

Environmental ruling - 

estimated April 2019
87132 Access tunnels Järla östra The assignment includes 

construction of an Access tunnel 

and preparation of an establishment 

area

Rock excavation and civil 

works

Nacka Negotiated Yes

9.4.3

Build only 

contract

2019-01-21 2019-02-22 2019-06-20 2019-08-30 100-300 Green - 

information 

certain (within 3 

months)

Possible combined 

procurement for FUT id nr 

87131 and 87132

Railway plan, and 

Environmental ruling - 

estimated April 2019
87133 Access tunnel Nacka C, 

Skönviksvägen

The assignment includes 

construction of an Access tunnel 

and preparation of an establishment 

area

Rock excavation and civil 

works

Nacka Negotiated Yes

9.4.3

Build only 

contract

Ongoing 2019-01-21 2019-05-03 2019-06-20 100-300 Green - 

information 

certain (within 3 

months)

Railway plan, and 

Environmental ruling - 

estimated April 2019

8716 Civil worksNacka Rock shaft for rail tunnel, holding 

tracks and station spaces and 

concreting works as well as 

connecting earth works.

Rock excavation and civil 

works

Nacka Negotiated Yes

9.4.0

Build only 

contract

2019-05-01 2019-07-02 2020 Q1 2020 Q2 300-500 Red - information 

uncertain

Railway plan - estimated April 

2019

9711 Sockenplan stage 1 Civil works; preparing construction 

site area, sheet piling, excavation, 

rock tunnel, cut and cover tunnel

Civil works incl rock 

excavation

Söderort Negotiated Yes

9.4.3

Build only 

contract

Ongoing 2019-03-08 2019-08-22 2019-09-23 100-300 Green - 

information 

certain (within 3 

months)

Railway plan - estimated April 

2019

9712 Civil works Sockenplan , 

stage 2 / Slakthusområdet

Rock shafts for rail tunnel and 

station spaces and concreting works 

and connecting earth works.

Rock excavation and civil 

works

Söderort Negotiated Yes

9.4.0

Build only 

contract

2020 Q1 2020 Q2 2020 Q4 2021 Q1 300-500 Red - information 

uncertain

Railway plan - estimated April 

2019

9713 Civil works Sockenplan 

stage 3

Rock shafts for rail tunnel and 

station spaces and concreting works 

and connecting earth works.

Rock excavation and civil 

works

Söderort Negotiated Yes

9.4.0

Build only 

contract

2022 Q1 2022 Q2 2023 Q1 2023 Q4 300-500 Red - information 

uncertain

Railway plan - estimated April 

2019

9714 Access tunnel, Gullmarsplan 

/ Sundstabacken

The assignment includes 

construction of a Access tunnel and 

preparation of an establishment 

area.

Rock excavation and civil 

works

Söderort Negotiated Yes

9.4.3

Build only 

contract

Ongoing 2019-02-04 2019-06-04 2019-07-04 100-300 Green - 

information 

certain (within 3 

months)

Railway plan - estimated April 

2019

9715 Civil works Gullmarsplan Rock shafts for rail tunnel and 

station spaces and concreting works 

and connecting earth works.

Rock excavation and civil 

works

Söderort Negotiated Yes

9.4.0

Build only 

contract

2019-09-02 2019-12-01 2020 Q3 2020 Q4 300-500 Red - information 

uncertain

Railway plan - estimated April 

2019

Building and installation 

works Stations

Nacka, Sickla, Järla and Nacka C. 

Framework completions and 

installations for ticket halls, 

platforms, etc.

Building and installation 

works

Nacka Negotiated Yes

9.4.0

Build only 

contract

2020 Q3 2020 Q3 2021 Q1 2021 Q4 500-1,000 Red - information 

uncertain

May be diveded into more 

contracts

Mass handling contract Mass handling Rock excavation and civil 

works

Nacka-southern 

suburbs

Negotiated No Build only 

contract

n/a Ongoing 

procurement

2019-02-06 2019-04-01 Unavailable Green - 

information 

certain (within 3 

months)
Building and installation 

works 2 stations

The contract comprises framework 

completions and installations for 

entrances, ticket halls, mezzanines, 

platforms, technical plan, service 

tunnel, ventilation shaft, fire shaft, 

etc. at the stations Sofia and 

Hammarbykanal.

Building and installation 

works

Södermalm Negotiated Yes

9.4.0

Build only 

contract

2020 Q3 2020 Q4 2021 Q1 2022 Q4 500-1 000 Red - information 

uncertain

May be divided inte more 

contracts

Railway plan - estimated April 

2019



Building and installation 

works 3 stations

Southern suburbs, Gullmarsplan, 

Slakthuset and connection 

Sockenplan. Framework 

completions and installations for 

ticket halls, platforms, etc.

Building and installation 

works

Söderort Negotiated Yes

9.4.0

Build only 

contract

2020 Q3 2020 Q4 2021 Q1 § 500-1,000 Red - information 

uncertain

May be divided into more 

contrcts














